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 Imagine the result 

Mr. Sam Chummar 
Remedial Project Manager 
USEPA Region 5 
Superfund Division 
Remedial Response Section #1 
77 W. Jackson Blvd. (SR-6J) 
Chicago, IL 60604 

Subject: 

Georgia-Pacific Corporation Time Critical Removal Action Monthly  
Progress Report #10 
 
Dear Mr. Chummar: 

Attached is the tenth monthly progress report for the Time Critical Removal Action 
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property 
and the former Hawthorne Mill Property (collectively referred to as the Mill 
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to 
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. 
V-W-’07-C-858, and covers activities from August 11, 2007 through September 14, 

2007. 

Sincerely, 

ARCADIS of New York, Inc. 

 
 
 
 
 
Patrick N. McGuire 
Associate 
 
PNM/dmn 
Enclosures 

 

ARCADIS of New York, Inc. 

6723 Towpath Road 

Syracuse 

New York 13214-0066 

Tel 315.446.9120 

Fax 315.449.0017 

www.arcadis-us.com 

 

 

INDUSTRIAL 

Date: 

September 21, 2007 

Contact: 

Patrick N. McGuire 

Phone: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-
us.com 
 
Our ref: 

B0066105.001 
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Copies: 

Eileen L. Fury, Esq., USEPA - Region 5 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Paul T. Bucholtz, MDEQ-RRD-Superfund 
Daria W. Devantier, MDEQ-RRD-Superfund 
Matthew Bowman, ARCADIS BBLES 
Christie Sobol, ARCADIS BBL
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I. Significant Developments 

Actions Performed 

• No Trespassing signs were installed along the river’s edge every 200 

feet on stakes pursuant to the Post Removal Site Control Plan for the 

Time Critical Removal Action for the Refuse Area at the Georgia-Pacific 

Corporation Kalamazoo Property and the Oxbow Area at the Former 

Hawthorne Mill Property (Arcadis BBL 2007). 

• The diesel spill soil was transported to C&C Landfill on August 24, 2007 

after the landfill confirmed waste characterization results. 

• The A-Site Supplemental Activities Letter report on the diesel spill was 

submitted to the United States Environmental Protection Agency 

(USEPA) on September 7, 2007. 

• The Final Report Draft was finalized and submitted to USEPA on 

September 7, 2007.  

• At USEPA’s request after a rainfall event, erosion and sedimentation 

controls were inspected on August 24, 2007. 

Analytical Data  

• No new analytical data was obtained during this reporting period. 

II. Developments Anticipated 

Schedule of Actions to be Performed  

• Inspection Report for the August 24, 2007 inspection of erosion and 

sedimentation controls will be submitted to the USEPA. 
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• Comments, if any, on the Final Report Draft provided by the USEPA will 

be addressed and the Final Report will be finalized and submitted to the 

USEPA. 

Anticipated Problems 

• None. 

Planned Resolutions of Past or Anticipated Problems 

• None. 


